
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2586X          

0014 Pay Period End Date: 02.29.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 03.07.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 04.28.2015

05.05.2015

05.26.2015

Date Let:

50TH ST. - I-480, OMAHA

04.16.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.26.2015

12.07.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22586  000 NH-80-9(80) 080 451.11 452.97 BITUMINOUS

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:
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Nebraska Department of Roads Date: 03.07.2016

$5,058,889.58

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,047,325.82 $6,021,465.98 $25,859.84
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,047,325.82 $6,021,465.98 $25,859.84
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,047,325.82 $6,021,465.98 $25,859.84

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$6,047,325.82 $6,021,465.98 $25,859.84

$.00 $.00 $.00

120%

% Time Comp

% Dollar Comp

98%

$5,032,453.47

02.29.2016 02.29.2016

03.03.2016

Assadi, Mohammad

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

03.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 03.04.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 82,860.000 41,430.00

82,860.000 41,430.00

28,701.000 14,350.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      0.79 2,776.000 2,193.04

2,776.000 2,193.04

6,364.000 5,027.56

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 8,140.000 16,280.00

8,140.000 16,280.00

3,316.000 6,632.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.00 5,050.000 10,100.00

5,050.000 10,100.00

10,498.000 20,996.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      5.26 184.000 967.84

184.000 967.84

933.000 4,907.58

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.44      0.44 79,500.000 34,980.00

79,500.000 34,980.00

199,401.000 87,736.44

0.000 0.00

0006

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.97      5.26 1,096.000 5,764.96

1,096.000 5,764.96

451.000 2,372.26

0.000 0.00

0007

DAY FLASHING ARROW PANEL
0007 

0030.90      544,000.00 1.000 544,000.00

1.000 544,000.00

1.000 544,000.00

0.000 0.00

0008

LS  MOBILIZATION
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      1,070.14 11.000 11,771.54

11.000 11,771.54

688.881 737,199.10

0.000 0.00

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0009 

3039.12      778.00 2,576.000 2,004,128.00

2,576.000 2,004,128.00

2,511.682 1,954,088.60

0.000 0.00

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0010 

3039.13      700.00 69.000 48,300.00

69.000 48,300.00

359.547 251,682.90

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0011 

3039.14      2,500.00 4.000 10,000.00

4.000 10,000.00

0.309 772.50

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0012 

3211.30      6.00 880.000 5,280.00

880.000 5,280.00

2,146.000 12,876.00

0.000 0.00

0013

LF  SEALING JOINTS
0013 

3221.13      1,066.00 8.000 8,528.00

8.000 8,528.00

19.103 20,363.80

0.000 0.00

0014

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0014 

6960.15      1,650.00 157.000 259,050.00

157.000 259,050.00

224.708 370,768.20

0.000 0.00

0015

CY  BRIDGE APPROACH REPAIR
0015 

7488.06      1.84 47,000.000 86,480.00

0.000 0.00

0.000 0.00

0.000 0.00

0016

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC,
GROOVED

0016 

7488.07      1.84 22,250.000 40,940.00

0.000 0.00

0.000 0.00

0.000 0.00

0017

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC, GROOVED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.43      1,315.68 4.000 5,262.72

4.000 5,262.72

4.000 5,262.72

0.000 0.00

0018

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0018 

7515.42      11.05 10,250.000 113,262.50

0.000 0.00

0.000 0.00

0.000 0.00

0019

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0019 

8022.15      1.63 100.000 163.00

100.000 163.00

0.000 0.00

0.000 0.00

0020

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0036 

8022.20      1.63 14,080.000 22,950.40

14,080.000 22,950.40

14,090.700 22,967.84

14,090.700 22,967.84

0021

EACHHYDRATED LIME/WARM MIX ASPHALT
0020 

8028.01      200.00 44.400 8,880.00

44.400 8,880.00

0.000 0.00

0.000 0.00

0022

CY  FOUNDATION COURSE REPLACEMENT
0021 

9002.05      65.78 100.000 6,578.00

100.000 6,578.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONC FOR STATE MAINT
PATCHING, TYPE SPH (0.5)

0037 

9005.90      58.84 13,980.000 822,583.20

13,980.000 822,583.20

14,090.700 829,096.78

0.000 0.00

0024

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0022 

9010.58      130.09 100.000 13,009.00

100.000 13,009.00

0.000 0.00

0.000 0.00

0025

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0023 

9020.95      631.52 3.400 2,147.17

3.400 2,147.17

0.000 0.00

0.000 0.00

0026

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      631.52 478.720 302,321.25

478.720 302,321.25

535.890 338,425.26

0.000 0.00

0027

TON PERFORMANCE GRADED BINDER (64-34)
0024 

9053.00      2.89 19,020.000 54,967.80

19,020.000 54,967.80

23,100.000 66,759.00

0.000 0.00

0028

GAL TACK COAT
0025 

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0026 

9110.02      125.00 50.000 6,250.00

50.000 6,250.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0027 

9110.03      100.00 50.000 5,000.00

50.000 5,000.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0028 

9110.07      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0029 

9140.40      2.31 39,800.000 91,938.00

39,800.000 91,938.00

30,846.000 71,254.26

0.000 0.00

0033

LF  CRACK SEALING BITUMINOUS SURFACING
0030 

9179.23      1,947.14 182.915 356,161.11

182.915 356,161.11

190.029 370,013.06

0.000 0.00

0034

STA COLD MILLING, CLASS 3
0031 

9186.01      2,632.07 7.298 19,208.85

7.298 19,208.85

7.366 19,387.83

0.000 0.00

0035

STA CONCRETE SURFACE MILLING
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 170.000 170.00

170.000 170.00

0.000 0.00

0.000 0.00

0036

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0039 

9300.38      1.00 23,936.000 23,936.00

23,936.000 23,936.00

18,740.630 18,740.63

0.000 0.00

0037

EACHRAP INCENTIVE PAYMENT
0033 

9300.52      29,471.09 1.000 29,471.09

1.000 29,471.09

1.000 29,471.09

0.000 0.00

0038

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0034 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0039

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0035 

7516.37      1.84 0.000 0.00

22,250.000 40,940.00

20,892.000 38,441.28

0.000 0.00

4001

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

4001 

7515.12      11.05 0.000 0.00

10,250.000 113,262.50

7,904.500 87,344.73

0.000 0.00

4002

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

4002 

7515.05      1.84 0.000 0.00

47,000.000 86,480.00

44,586.000 82,038.24

0.000 0.00

4003

LF  5" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

4003 

6004.48      559.10 0.000 0.00

12.000 6,709.20

7.275 4,067.45

0.000 0.00

4004

CF  BRIDGE JOINT NOSING
4004 

0096.00      -22,497.90 0.000 0.00

1.000 -22,497.90

1.000 -22,497.90

0.000 0.00

4005

LS  DEDUCTION

Deduction for Out of Specifications PG 64-34
Binder lot #1.

4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,277.650 2,555.30

0.000 0.00

4006

HOURTRAINING

Contractor Specific OJT

4006 

3089.80      180.75 0.000 0.00

16.000 2,892.00

16.000 2,892.00

16.000 2,892.00

4007

CY  FLOWABLE FILL CONCRETE
4007 

9300.32      4,219.66 0.000 0.00

1.000 4,219.66

1.000 4,219.66

0.000 0.00

4008

LS  INCENTIVE PAYMENT FOR

Smoothness Incentive

4008 

9300.56      2.35 0.000 0.00

14,090.700 33,113.15

14,090.700 33,113.15

0.000 0.00

4009

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive

4009 

Contracted 5,032,453.47

Current 5,058,889.58

In place 6,047,325.82

This Estimate 25,859.84

GROUP 9 BITUMINOUS

Totals for contract Contracted 5,032,453.47

Current 5,058,889.58

In place 6,047,325.82

This Estimate 25,859.84




